								Months										
Work task																		
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Mobilization																		
Erosion Control																		
Clearing/grubbing																		
Rough Grade Site																		
Furnish and Install Foundations																		
Furnish and Install Units																		
Furnish and Install Drainage																		
Furnish and Install Water Mains																		
Furnish and Install Sewer Mains																		
Furnish and Install Wastewater Treatment Pl	ant																	
Furnish and Install Infiltration Field																		
Furnish and Install Electric																		
Furnish and Install Roadways																		
Fine Grade Site																		
Furnish and Install Landscaping																		